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: b W.G. Krummrich Plant
o °

500 Monsanto Avenue
e’ Applied Chemistry, Creative Solutions

Sauget, Illinois 62206-1198
Tel 618-271-5835

September 9, 2002
(Via certified or express mail)

Kevin Turner-Environmental Scientist, OSC Thomas Martin

U. S. Environmental Protection Agency Associate Regional Counsel

c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, 1L 60604-3590

Marion, IL 62959

Re: Sauget Sites Area | - May 31, 2000 Unilateral Administrative Order (UAQO)
Sediment / Soils Removal Action
# 16 - September 2002 Monthly Report

Dear Mr. Turner and Mr. Martin,

Enclosed is the September 2002 Monthly Report for the Sauget Sites Area 1 May 31,
2000 Unilateral Administrative Order (“UAQO”) sediment removal Action. This submittal
is in fulfillment of the monthly reporting requirements of the UAO, Section V, and

paragraph 3.4. Reporting.

Sincerel

Tan G. Faust
Project Coordinator
Solutia Inc.

cc:
Michael Ribordy — USEPA Region 5 Mike Henry - IDNR

Sauget File - Solutia Kevin de la Bruere - USF&G
S. Bron - [EPA Mayor P. Sauget - Sauget, IL
Mayor D. Reed - Cahokia

Village of Sauget - % P. H. Weis & Associates (Attn: Brian Nelson)

Linda Tape — Husch & Eppenberger
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Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO — Dead Creek Sediment Removal Action

Monthly Report
Date of Report: September 9, 2002
Period Covered: August 1, 2002 — August 31, 2002

Next Report Period:  September 1, 2002 — September 30, 2002

Background

A Unilateral Administrative Order (“UAQ”) was issued to Solutia by the U. S. EPA on
May 31, 2000, requiring construction of an on-site containment cell, removal of affected
creek bed sediments and soils and flood plain soils from specific sections of Dead Creek,
and placement of the affected sediments and soils in the newly constructed on-site cell. A
Time Critical Removal Action Work Plan (“TCRAWP”) was initially submitted to the
Agencies June 30, 2000 for review and approval. Agreements sufficient to proceed with
issuance of a request for bids for the containment cell construction were reached in
December 2000. Bids were received in late January and evaluated in February 2001

Fieldwork began on the sediment de-watering phase of the project in November 2000.
Installation of the required facilities (piping, pumps, basins, etc.) to de-water the sediments
while the containment cell is being constructed was completed and started up in February
2001. Operation of these facilities will continue until all sediments are placed into the
containment cell.

Subject to the inclusion of all comments and agreed upon revisions; approval of the
containment cell design by U. S. EPA was received March 5, 2001. A contract for
construction of the containment cell was awarded March 8, 2001 to LMS Environmental
Contracting, Inc. (“LMS”). Placement of fill for the Containment Cell berms began April
23, 2001. A March 30, 2001 revised draft containment cell design was approved by the
Agencies in a May 10, 2001 letter. Construction was completed on the Containment Cell
on September 13, 2001. A draft Containment Cell Certification Report was submitted for
Agencies’ review and approval upon construction completion. The Containment Cell was
approved on September 24, 2001 by USEPA and IEPA for receipt of sediment.
Placement of sediments into the cell began September 26, 2001.

An Amendment to the UAO was received October 29, 2001. The Amendment modified

the project scope of the UAO — adding Creek Sector F sediments removal and placement
into the Containment Cell. On August 20, 2001, Solutia requested a change in the Post
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Removal Confirmation Sampling and analytical protocols. In a November 30, 2001
communication, the Agency responded with revised sampling and analytical protocols.

Agency Actions / Communications

e Revision 01 Draft Groundwater Monitoring Plan - submitted to the Agencies
August 3, 2001 — remained under review.

e The Operations and Maintenance Report - submitted for Agencies’ review and
approval August 28, 2001- remained under review. Portions of the Plan applicable
to the placement of sediments have already been approved.

e Responses to comments received from USEPA on the Mitigation Plan for Dead
Creek — submitted to the Agencies August 1, 2001 — remained under review.

Work Performed during the reporting period

e Performed weekly inspection of the site.

e Maintained operation of the 50-gpm stormwater treatment system.

e Inspected and maintained the 60z. Geotextile/6 mil scrim reinforced poly cover
over containment cell.

¢ Maintained stormwater & leachate collection controls around the containment cell.
e Monitored support area facilities.

Data Submittal

No data are submitted with this report.

Work scheduled for next reporting period

e Conduct routine inspection of the containment cell.

e Continue operation of the 50-gpm stormwater treatment system.

e Perform necessary operation and maintenance on the containment cell and
temporary treatment system.

09-02 Monthly Report



PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Sediment Excavation (Original Scope of Work) 100 %
Sediment Excavation (Sector F) 100 %
Temporary Cover installation 100 %
Demobilization - Phase | 100 %
Final Cover Installation 0%
Demobilization - Phase II 0%
Final Report Preparation 0%

Problems and Solutions
None

Submittal Schedule Status
See attached UAQO schedule

Issues under review
None

Comments
None
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May 31 Sauget Area I UAQO Sediment Removal Action

SCHEDULE
Deliverable Description Due Date

Issuance Date Date UAQ signed by Muno 31-May-00
Effective Date 10 business day after issuance 14-Jun-00
Notice of Intent to Comply 3 business days after effective date 19-Jun-00
Designation of Contractor and 5 business days after effective date 21-Jun-00
Project Coordinator
Access 14 calendar days after effective date 28-Jun-00
Time Critical Removal Action 15 business days after effective date 7-Jul-00
Work Plan Submittal
EPA Approval of TCRA W/P May 10, 2001
Monthly Reports Begin 30 calendar days after approval of| June 10, 2001

TCRA W/P until completion
Final Report 60 Calendar days after completion of

sediments and soils removal
Mitigation Plan 60 Calendar days after completion of

sediments and soils removal May 22, 2002
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